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Contract Number | Contract Title Federal Aid Number
009214 | _Yakima River Bridges Cle Elem to Ellensburg EB&WB - Deck Rehab . NHPP-0902(450)
Change Order Number ' Change Description | Date
17 MC-FRP Crack Seal | Aug 13,2019
Region Project Engineer Phone Number
South Central Region Jerry Wood 509-577-1859

Prime Contractor/ Design-Builder
Graham Contracting

X ordered by Engineer under the terms of Section 1-04 4 of the Standard Specifications or the RFP
[] Change proposed by Contractor / Design-Builder

Change Description

Description:
This change order provides for scaling existing cracks leaking moisture beneath the 90/154N bridges in areas where
FRP will be installed.

Materials:
Material used for sealing cracks shall be AKWASEAL LV (Low Viscosity) hydrophobic polyurcthane chemical

injection grout.

Construction Requirements:
AKWASEAL LV shall be installed according to the manufacturer recommendation or as directed by the Engineer.

The contractor shall insurc no rebar damage occurs due to drilling.

Mcasurement:
No spccific unit of measurcment shall apply.

Payment: _d- AT
Payment shall be by force accounl in accordance with Section 1-09.6 of the Standard Spcciﬁcatiq_n’i L L '

Contract Time: .
There is no change to contract time associated with this change order,

Current Contract Amount Est. Net Change This C.0. | Est. Revised Contract Amount
$ 15,150,810.80 \ $ 7,908.71 | $ 15,158,719.51
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Distribution: Copy of Change Order Page & Memorg

Original Contract Amount

$ 13,999,349.00

Prime Contractor / Design-Builder
Signature or Method of Concurrence:

Project Engineer's Signature for Exscution:

rF w/Backup - Project Engineer
Copy of ONLY Change Crder Page - Prime (oniractor / Design-Builder

Copy of Change Order Page & Memorandu J Page w/o Backup - Region Construction Office

Original of Change Order Page & Memarandm Page w/Checklist and Approval Documentation - State Construction Office
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Change Order - Minor Change

Contract Number Contract Title Change Order Number
009214 | Yakima River Bridges Cle Elem to Ellensburg EB&WB - Deck Rehab 17
Brief Description of Problem / Reason for Entitlement:

wet/seeping water from inside the bridge due to a recent rain. FRP could not be completed in these areas due to the
wet conditions.

The Contractor proposed the use of AKWASEAL LV (Low Viscosity) hydrophobic polyurethane chemical injection
grout., per the manufacturers instructions to repair the cracked areas of the underside of the 154 bridge that are
seeping water, to stop the trapped water in the bridge structure from leaking, preventing progress of the FRP
installation.

On 6/4/2019 WSDOT HQ Construction and HQ Bridge evaluated the sealer product and approved the use of this
material.

Justification of Cost:
This is added work therefore the Contractor is entitled to compensation.

The Project Office has developed a Independent Engineers Estimate (IEE) for this work and determined an
estimated cost of $7,492.43.

It was unknown if this product would be effective, and the Contractor and the Project Engineer agreed to track this
work by force account in accordance with Section 1-09.6 of the Standard Specifications.

$7,908.71 of force account, including applicable markups, was calculated by the Project Office and shall be full
payment for the work described.

WSDOT and Contractor field staff identified cracks in the underside of the 90/154N bridge on 5/22/19 that were still |

Calculated By Date | Checked By Date

Jerry Wood . Aug 13,2019 | P.Crane _ Aug 13,2019
Inspector Date Work Started Work Completed

J. Harris / C. Peyser Aug 13,2019 Jun 6, 2019 Junll, 2019

Item No.i Item _Group_ Date | Unit Quantity _ RAM/QPL _Ledger no.  Post Ck% Est. No.

73 MINOR CHANGE 03 | 8/13/2019 | LS. 7,908.71  N/A 265'5' ;FZZ"I‘I %W /A

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office
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